
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:19 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 080 Date: 04-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 269

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 5 weld repairs , work on the
back bars in splice 4 & 5 on the South wings , & work on CB4 & CB5 bolting . Crews started at 7:00 AM.

Mitch , & Frederick had to work on splice 5 weld repair between 5 E - 6 E for the 2nd day . Crews
had to work on the remaining repairs . They started at 7:15 AM. At 10:00 AM. Mitch had completed 2
repair . Frederick 3 repairs .

In addition to that , crews had to work on the touch ups . They had to fill the low spot along & on both
sides of the weld . Crews had to work with the QA & QC on the repair to the end of their shift .

Check METS reports for the repair locations & Dimensions . Crews were done at 5:10 PM. They left
at 5:20 PM. Steven , Mike , & Jojo were on the site .

Earl & Ian had to work on the back bars in splices 4 & 5 on the South wings . Crews started in splice 5
between 5 E - 6 E . They had to mobilize their tools & equipment , reroute the power lines , & get the
materials to the site . They started at 7:10 AM. They were done at 8:00 AM.

After that , crews had to grind , clean , heat the welding areas , weld 42 donut plates , place &
center the back bar , mount 21 temporary adjustment brackets , & drive wedges to align the lower plates ,
work with the QA & QC for the tolerance . Crews were done at 11:00 AM.

After that , crews had to work on the back bar on the South wing in splice 4 between 4 E - 5 E .
Following the same procedures as on splice 5 . Crews started at 11:15 AM. They were done at 2:45 PM.
Crews had to wrap up their tools & equipment . They left at 3:30 PM.
Mike , Jojo , & Tony were on the site

James & Pablo had to work on CB4 - 5 E . Pablo had to work on the East cell for 2 hours . He
had to install the remaining permanent bolts on the top stiffener beams . At 9:00 AM. He left to work on
CB4 W side .

James had to install the permanent bolts using 110 mm. bolts DHGM240104 . He started at 7:10
AM. on the West cell . He was done at 8:15 AM.

After that . James had to snug , mark the bolts for 1/2 turn & pretension the bolts . He was done on
the West cell at 10:00 AM.

Then , he had to work on the East cell . He had to mark the bolts for 1/2 turn & pretension them .
He started at 10:20 AM.He was done at 1:40 PM.

James , Salvador , & I had to work on the 10% bolt test for the top transversal stiffener beams .
He started to torque at 1:45 PM. He was done at 2:30 PM. James left at 2:45 PM. to work on CB4 - W to
the end of his shift . CB4 - 5 E bolting is completed , tested , & accepted

David , Jaime , Richard , Edward , & Edwardo had to work on CB5 - 6 E side. Crews had to work on
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the top plates . They had to snug , mark the bolts for the 1/2 turn & pretension the bolts . Crews started at
7:15 AM.

In addition to that , crews had to complete the side stiffeners . They had to pretension the remaining
bolts on the middle & Eat walls . 2 transversal stiffeners on the East wall & 9 stiffeners on the middle wall
have problem . The existing holes on the stiffeners do not match with the splice plate holes . 11 stiffeners
are not completed in CB5

Jaime , & Edwardo , Salvador & I had to work on the 10% bolt testing for the top plates , side
stiffeners , & the middle wall in the West cell & the lower stiffeners . Crews started at 12:45 PM. They
were done at 1:40 PM.

At 2:00 PM. Edward , & Richard went to work on CB4 - W . Jaime , & Edwardo had to work on CB5
top plates on the East cell . Crews had to place the side plates & install 110 mm. permanent bolts
DHGM240104 . Crews were done at 3:15 PM. All bolting crews left at 3:20 PM.

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 2.00 0.00 0.00 2.00

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM EDWARDO JIMENEZIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002084

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM FREDERICK KADDUIronworker 8.00 2.00 0.00 10.00
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